
July 15, 2024 – Begin
construction.

July 15, 2024July 15, 2024

August 2023 – Hurricane Hillary added
more water flows to the South Fork.

August 2023August 2023

April 29, 2023 – Sierra Way failed due to
heavy water flows on the South Fork of
the Kern River (South Fork), which is

approximately 0.8 miles north of State
Route (SR) 178 along Sierra Way.

April 29, 2023April 29, 2023

November 7, 2023 – Newly
installed culverts failed.

November 7, 2023November 7, 2023

March 29, 2024 – Draft
Hydraulics report indicated the
proposed two (2) – 48” culverts

would not handle a 10-year storm.

March 29, 2024March 29, 2024

April 23, 2024 – Engineering Services
Agreement (ESA) with AECOM

(consultant overseeing the plans for
the repair) – design feasibility study.

April 23, 2024April 23, 2024

October 26, 2023 – South Fork water
flows were low, and Kern County Public

Works crews replaced culverts.

October 26, 2023October 26, 2023

February 27, 2024 – Bid opening
for Job Order Contract took place.
February 27, 2024February 27, 2024

March 19, 2024 – Board of
Supervisors approved lowest bidder,

which was Granite Construction.

March 19, 2024March 19, 2024

May 23, 2024 – Draft
culvert designed.

May 23, 2024May 23, 2024

June 7, 2024 – Comments
back to AECOM.

June 7, 2024June 7, 2024
November 8, 2024 – Construction

anticipated to be complete.
November 8, 2024November 8, 2024

June 21, 2024 – 100%
plans/design complete.
June 21, 2024June 21, 2024
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